
r::J .J'.i 
.,,,~1 CJ ® 

June 3, 2019 

Director, Superfund Division 
c/o Mr. Rosauro del Rosario 
EPA Project Manager/Coordinator 
U.S. Environmental Protection Agency (USEPA), Region 5 
77 West Jackson Boulevard 
Chicago, Illinois 
60604 

Mr. John Matson 
Associate Regional Counsel 
U.S. Environmental Protection Agency (USEPA), Region 5 
77 West Jackson Boulevard, C-14J 
Chicago, Illinois 
60604 

Mr. Douglas Petroff 
Senior Environmental Manager 
Indiana Department of Environmental Management (IDEM) 
Federal Programs 
MC 66-31, Room 1101 
100 N. Senate Avenue 
Indianapolis, Indiana 
46206-6015 

Dear: Director, Mr. del Rosario, Mr. Matson, and Mr. Petroff: 

Re: Quarterly Progress Report - June 2019 
Remedial Design/Remedial Action (RD/RA) 
Himco Dump Site, Elkhart, Indiana (Site) 

Groundwater & Environmental Services, Inc. 

1737 Georgetown Road , Unit E 
Hudson, OH 44236 

T. 877.505.9382 

Reference No. 039611 

Sent Via Email 
delrosario.rosauro@epa .gov 

Sent Via Email 
matson.john@epa.gov 

Sent Via Email 
dpetroff@idem.in.gov 

In accordance with your email on October 11, 2018, USEPA temporarily alleviated the monthly recurrence 

(Paragraph 31 of the HIMCO CERCLA RD/RA Consent Decree (CD), which was lodged with the United States 

District Court for the Northern District of Indiana on September 7, 2007) to quarterly with report submissions 

due in December, March, June, September, etc. This report is submitted by Groundwater & Environmental 

Services, Inc. (GES) on behalf of the Performing Settling Defendants (PSDs), collectively known as the Himco Site 

Trust (the Trust). 

A Site plan that presents all monitoring locations is presented as Figure 1 for your reference while reviewing this 

Progress Report . 
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Himco Landfill ; Elkhart, IN 

1. Actions Taken Toward Achieving Compliance with the Consent Decree 

The PSDs completed the following tasks since March 2019: 

• No actions required. 

2. Sampling/Test Results 

• In April 2019, GES completed the biennial groundwater and soil gas sampling. Results will be incorporated under a 

future submission. 

3. Deliverables Submitted During the Reporting Period 

The PSDs submitted the following deliverables to USE PA during the quarterly reporting period: 

• The Trust submitted the Institutional Controls Implementation and Assurance Plan (Long-Term Stewardship Plan) on 

December 12, 2018. USE PA provided conditional approval on April 3, 2019. The Trust resubmitted the plan on April 

30, 2019 which incorporated minor changes (e.g., "deed restrictions" to "deed notices" and figure/table redactions). 

• In April 2019, GES repaired fence and SGP damage resulting from winter vehicular accidents. 

• In May 2019, GES completed the private well abandonment and connection to the municipal water supply for ESM 

Auto Sales LLC. The property at 27947 Westwood Drive has already been connected to the municipal water supply; 

thus, no further action is required. 

• On May 31, 2019, the Biennial Soil Gas Monitoring Report was submitted documenting the soil gas monitoring activities 

and results that were collected in April 2019. 

4. Projected Work for the Next 6 Weeks 

The updated project schedule is attached as Figure 2. The Trust will commence and/or continue the following activities over 

the next six weeks: 

The Trust and GES are beginning work on the next Annual Groundwater Monitoring Report which will include results from 

October 2018 and April 2019, as well as an enhanced discussion of recent reports, and recent endeavors and site controls to 

provide a current, holistic perspective of the site, condition, and future. It will also include a section with statistical/trend 

analyses for sampling data since 2012 (e.g., ~13 events) for relevant parameters and aquifers as outlined in the attached 

table. 

5. Delays and Percentage Completion 

None anticipated. 

6. Proposed Modifications to Plans or Schedule 

As permitted by the 2004 ROD, a request to reduce the soil gas sampling and landfill inspection frequency was submitted to 

the USEPA on August 1, 2018. The USE PA approved, via email, the request on August 2, 2018; the semi-annual schedule 

began in October 2018. 
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Himco Landfill; Elkhart, IN 

The O&M schedule is provided as Figure 2. The status (Planned, In Progress or Complete) of each task has been updated. 

The schedule has been updated to present planned 2019 activities. 

Several completed items have been "rolled up" to simplify the presentation of the schedule. 

The schedule will be updated in each Quarterly Progress Report. 

7. Community Relation Plan Support and Related Activities 

There was no community relation plan support or related activities completed since December 2018. 

Should you have any questions on the above, please do not hesitate to contact us. 

Sincerely, 

GROUNDWATER & ENVIRONMENTAL SERVICES, IINC. 

~~~ 
Stephen E. Betts 

Senior Project Manager 

sbetts@gesonline.com 
(877) 505-9382 x4276 

Encl. 

cc: Matt Myers, Bayer Corporation Project Coordinator (via email) 

Chintan Amin, Bayer Corporation (via email) 
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Himco Landfill ; Elkhart, IN 
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ID Task Name 

I· Do,a,k, , 'I Smrt 

I 
Flnistl ICurrtmt Statl.lS 

calendardays) 

I 
1st Quarter 

I - I 
2nc!Ouarter 

I Doc "" '" "' """ ,~ , Construction Completion Report/ Completion of Remedial Action 1 day Wed8/15/12 Wed 8/15/12 Complete 
Report 

"T USEPA Review/Conditional Approval of Construction Completion 28days Thu 8/16/12 Wed 9/12/12 Complete 
Report/ Completion of Remedial Action Report 

"3 Response to US EPA Review/Conditional Approval of the Construction 34days Thu 9/13/12 Tue 10/16/12 Complete 
Completion Report/Completion of Remedial Action Report 

7 USE PA Approval of the Construction Completion Report/Completion of 1 day Wed 10/31/12 Wed 10/31/12 Complete 
Remedial Action Report 

'"T Groundwater Monitoring Program 2371 days Mon 4/23/12 Fri 10/19/18 In Progress 

7 Groundwater Monitoring Program 2012 & 2013 Plan 2000 days Mon 4/23/12 Fri 10/13/17 Complete 

To Groundwater Monitoring Program (S13) '"'" t.1on4123118 Fri 4127118 Complete ...... 
"° Groundwater Monitoring Program (S14) 

,_ 
t.10010/15118 Fri 10119118 Complete 

"21 Groundwater Monitoring Program Reporting 2175 days? Sat 12/1/12 Wed 11/14/18 In Progress 

'22 2012 Annual Groundwater Monitoring Report 210days Sat12/1/12 Fri 6/28/13 Complete 

r,, 2013 Annual Groundwater Monitoring Report 351 days Tue 12/31/13 Tue 12/16/14 Complete 

T3 2014 Annual Groundwater Monitoring Report 349days Wed 12/17/14 Mon 11/30/15 Complete 

7 2015 Annual Groundwater Monitoring Report 350 days Mon 11/30/15 Sun 11/13/16 Complete 

'43 2016 Annual Groundwater Monitoring Report 81 days Wed 11/30/16 Sat 2/18/17 Complete 

'46 2017 Annual Groundwater Monitoring Report 107 days Thu 11/30/17 Fri 3/16/18 Complete 

Ts 2018 Annual Groundwater Monitoring Report 3SOdays Thu 11/30/17 Wed 11/14/18 Complete 

"57 O&M Site Inspections 2229 days Mon 9/17/12 Wed 10/24/18 In Progress 

r,, O&M Site Inspection 2012 & 2013 463days Mon 9/17/12 Mon 12/23/13 Complete 

Ts O&M Site Inspection 2014 369days Thu 3/27/14 Mon 3/30/15 Complete 

',, O&M Site Inspection 2015 188 days Thu 6/25/15 Tue 12/29/15 Complete 

'75 O&M Site Inspection 2016 274days Wed 3/30/16 Wed 12/28/16 Complete 

'so O&M Site Inspection 2017 267 days Wed 3/29/17 Wed 12/20/17 Complete 

Ts O&M Site Inspection 2018 210days Thu 3/29/18 Wed 1 0/24/18 

'86 O & M Site Inspection (01 - 18) 1 day Thi; 3129118 TtluJ/29118 Complete • 
'er 0 & M Site Inspection (02- 18) 1 day T1.1e6112118 T1.1e6112118 Complete • 
'as O & M Site Inspection (2SA-18) ""' Wed 10l24118 Wed 10/24118 Complete 

'a. O&M Site Monitoring 2229days Mon 9/17/12 Wed 10/24/18 In Progress 

'go O&M Site Monitoring 2012 & 2013 374days Mon 9/17/12 Wed 9/25/13 Complete 

'97 O&M Site Monitoring 2014 261 days Thu 3/27/14 Fri 12/12/14 Complete 

f-;,, O&M Site Monitoring 2015 279days Mon 3/30/15 Sat1/2/16 Complete 

~ O&M Site Monitoring 2016 274days Wed 3/30/16 Wed 12/28/16 Complete 

"112 O&M Site Monitoring 2017 360days Fri 1/6/17 Sun 12/31/17 Complete 

rnT O&M Site Monitoring 2018 210days Thu 3/29/18 Wed 10/24/18 In Progress 

~ O&M Site Monitoring (01 -18) ""' Thu 3129118 Thi;3/29/18 Complete • 
1119 O&M Site Monitoring (02-18) ""' T1.1e6112118 T1.1e61 12118 Complete • 
',,. O&M Site Mon itoring (2SA-18) 1 d ay Wed 10l24118 Wed 10/24118 Complete 

'121 Methane Investigation and Monitoring Plan (MIMP)/ Response to 1118 days Thu 11/8/12 Mon 11 /30/15 Complete 
USEPA's October 25, 2012 letter 

r;-a,- USEPA Request for Information to Support 5-Year Review 195days Wed2/18/15 Mon 8/31/15 Complete 

~ USEPA 5-Year Review Report 875days Wed 3/9/16 Tue 7/31/18 Complete 

Tee Respond to Action Request In 5-Year Review Report 240days We<J3/9116 Thu1113/16 Complete 

r;w Prepare lnslilutionalControlStewardshipPlan 

,,_ 
t.100811116 T1.1e9/6116 Complete 

Tee .!. 
Respond to Commenb on IC Stewardship Plan 310days Si;n2125118 t.1on 12131118 In Progress 

'Ta. Drainage Improvements 1064days Sun11/15115 Sat10/13/18 Complete 

I I I 
To, Private Well Sampling 52days Mon7/23/18 Wed9/12/18 Complete 

To, Private Well Sampling 

,,_ 
t.1007123/18 Wed9112118 Complete 

Date: F ri 12/71 18 I Task Milestone ♦ Summary Progress 

FIGURE 2: O&M SCHEDULE 
HIMCO SITE, ELKHART, IN 


